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ESTIMATE RUN 03/27/2015

ESTIMATE SUMMARY 10:21:49

CONTID: C20110         ESTIMATE NO: 0006 PROG 2005

PCN: 20110-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ROCKFALL MITIGATION ON US6 PRO PERCENT TIME:

PROJECT NO: STA0062-032                   

ROCKFALL MITIGATION ON US6 PRO

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 03/26/2015 DATE TIME STARTED 09/23/2014

2478 Patterson Road #17 DATE LET 07/11/2014 DATE WORK BEGAN 09/23/2014

 DATE AWARDED 07/21/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2014 DATE ACCEPTED

Grand Junction CO 81505     970-257-1879 DATE NOTICE TO PROCEED 09/23/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,215,317.39 PARTICIPATING $ $ 337,223.90

AWARD PROJECT AMT: 1,033,041.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -64,726.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,869.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.00

WORK DAYS

WORK DAYS

69.71%

368,071.16

337,223.90

272,497.55

270,628.07

$

$

$

$

847,246.23

0.00

847,246.23

91,238.95

938,485.18

-15,495.63

0.00

922,989.55

0.00

AMOUNT DUE 922,989.55 270,628.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 270,628.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 20110-BID    ESTIMATE RUN 03/27/2015

PROJECT: STA0062-032                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Truck (Dump) To move scaled material to acceptable du 0.000

0.000

203-01582  
 

0.000.000

0.00

50.000

HOUR

111.56000

0010 Front End Loader (Rubber Tire) Load Rock Scaled 
Material on Trucks

247.500

0.000

203-01590  
 

38,981.25247.500

0.00

400.000

HOUR

157.50000

0015 Combination Loader Assist in loading scaled rock on 
trucks

0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

144.38000

0020 Rock Scaler 1,198.000

0.000

203-02300  
 

142,334.381,198.000

0.00

1,198.000

HOUR

118.81000

0025 Laborer 19.500

0.000

203-02330  
 

989.0419.500

0.00

70.000

HOUR

50.72000

0030 Erosion Log (12 Inch) 115.000

0.000

208-00002  
 

902.75115.000

0.00

115.000

LF  

7.85000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.80000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

42.26000

0045 *Rock Reinforcement (Number 10) 100.000

118.000

211-01115  
 

40,949.12218.000

22,165.12

225.000

LF  

187.84000

0050 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

262.50000

0055 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.75000
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PCN: 20110-BID    ESTIMATE RUN 03/27/2015

PROJECT: STA0062-032                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Portable Rockfall Fence Assembly To protect Roadway 
surface

145.000

0.000

607-11577  
 

57,989.85145.000

0.00

160.500

LF  

399.93000

0065 *Mesh Anchor (Special) 83.000

46.000

607-55050  
 

90,248.40129.000

32,181.60

130.000

EACH

699.60000

0070 Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

5.000

EACH

452.05000

0075 Wire Mesh 0.000

40,372.000

607-55100  
 

92,451.8840,372.000

92,451.88

130,000.000

SF  

2.29000

0075 MATERIAL ALLOWANCE Wire Mesh 119,175.000

-40,372.000

74,862.8578,803.000

-38,353.40SF  

0.95000

0080 *Cable Net (Special) 0.000

8,165.000

607-55103  
 

69,647.458,165.000

69,647.45

13,500.000

SF  

8.53000

0080 MATERIAL ALLOWANCE Cable Net 13,235.000

-8,165.000

16,376.105,070.000

-26,372.95SF  

3.23000

0085 Mobilization 0.600

0.400

626-00000  
 

93,028.741.000

37,211.50

1.000

L S 

93,028.74000

0090 Flagging 1,421.500

224.000

630-00000  
 

51,833.251,645.500

7,056.00

1,900.000

HOUR

31.50000

0095 Traffic Control Inspection 37.000

9.000

630-00007  
 

3,018.9846.000

590.67

50.000

DAY 

65.63000

0100 Traffic Control Management 52.000

9.000

630-00012  
 

44,034.6861.000

6,496.92

80.000

DAY 

721.88000
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PCN: 20110-BID    ESTIMATE RUN 03/27/2015

PROJECT: STA0062-032                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0105 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

65.63000

0110 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

8.000

EACH

65.63000

0115 Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

1.000

EACH

65.63000

0120 Construction Traffic Sign (Panel Size A) 5.500

0.000

630-80341  
 

360.975.500

0.00

43.000

EACH

65.63000

0125 Construction Traffic Sign (Panel Size B) 14.500

0.000

630-80342  
 

951.6414.500

0.00

44.000

EACH

65.63000

0130 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

131.262.000

0.00

8.000

EACH

65.63000

0135 Construction Traffic Sign (Special) 36.000

0.000

630-80344  
 

945.0036.000

0.00

144.000

SF  

26.25000

0140 Portable Message Sign Panel 1.500

0.000

630-80355  
 

1,968.751.500

0.00

3.000

EACH

1,312.50000

0145 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

656.25000

0150 Portable Message Sign Panel 14.000

0.000

630-80359  
 

918.8214.000

0.00

14.000

DAY 

65.63000

0155 Drum Channelizing Device 17.500

0.000

630-80360  
 

459.3817.500

0.00

35.000

EACH

26.25000
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PCN: 20110-BID    ESTIMATE RUN 03/27/2015

PROJECT: STA0062-032                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0160 Traffic Cone 50.000

0.000

630-80380  
 

328.0050.000

0.00

250.000

EACH

6.56000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Rock Fall Fence Repair on existing fence 24,176.620

8,878.020

700-70034  
 

33,054.6433,054.640

8,878.02

40,000.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Test Instruments 0.000

60,544.740

700-70580  
 

60,544.7460,544.740

60,544.74

90,000.000

F A 

1.00000

CAT 917,311.92272,497.551,194,144.14CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE Bid Items 

0200 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,916.001.000

0.00

1.000

EACH

20,916.00000

0205 Sanitary Facility 1.000

0.000

620-00020  
 

257.251.000

0.00

1.000

EACH

257.25000

CAT 21,173.250.0021,173.25CURRENT AMT0400 $ $ $

$ 938,485.17272,497.55$1,215,317.39$CURRENT AMTPROJECT TOTAL


